
MAY 2017

ID # ROUTE COUNTY
TIP 

ESTIMATE

LATEST 

ESTIMATE
Fund

AFTER 

REVIEW
REASON Authorized

B-2506 SR 1627 ANSON $1,100,000 $1,300,000 F ROW ISSUES

B-4771 SR 1201 JOHNSTON $2,400,000 $1,150,000 HFB

B-4830 NC 97 FRANKLIN, WAKE $1,550,000 $900,000 HFB

EB-4707B SR 2220 DURHAM $5,100,000 $5,350,000 F
ADDED FROM APRIL 2017  

Utility Agreement (Pending)

F-5702C NC 12 DARE, HYDE $5,700,000 $5,700,000 F

R-2707C US 74 CLEVELAND $58,000,000 $64,000,000 F

Permits (Pending), Utility, 

Municipal and Railroad 

Agreements (Pending)

U-3109A NC 119 ALAMANCE $47,800,000 $49,100,000 F
Permits(Pending), Railroad 

Agreement (Pending)

U-3330 US 301 NASH $25,500,000 $26,700,000 F
Utility and Municipal 

Agreements (Pending)

Projects = 8 $147,150,000 $154,200,000 $0 Projects to be Let  =  8

Projects Moved     =  0

$0

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

ID # ROUTE COUNTY
TIP 

ESTIMATE

LATEST 

ESTIMATE
Fund

AFTER 

REVIEW
REASON Authorized

17BP.11.R.174

Bridges 

Replacement 

Package

ALLEGHANY, 

ASHE, SURRY
$3,250,000 $3,250,000 HFB Express Design-Build

17BP.11.R.175

Bridges 

Replacement 

Package

AVERY, 

CALDWELL, 

WATAUGA

$8,000,000 $8,000,000 HFB Express Design-Build

I-5507,                 

R-0211EC,            

U-4714AB

I-485 MECKLENBURG $235,900,000 $249,000,000 F
Permits (Required, MOA 

(Required)

Minus Engineering & Contingencies

Design - Build Projects

Review Date 03/28/2017

Revised Date 03/16/2017

NAA


